COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/18/2004

ESTIMATE SUMMARY 14:54:47
CONTID: C13535 ESTIMATE NO: 0005 PROG SPEC YR:1999
PCN: 13535-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 156.0 DAYS TIME ALLOW: 10/11/2( FIXED COMPLETION DAT
FRUITA TO CLIFTON PERCENT TIME: 74.29 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: IM 0701-157
FRUITA TO CLIFTON
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/18/2004 DATE TIME STARTED 03/16/2004
2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN
DATE AWARDED 03/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,008,453.07 PARTICIPATING $ 7,116,502.56 S 1,362,632.86
AWARD PROJECT AMT: S  7,817,860.78 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.86% TOTAL EARNINGS 7,116,502.56 1,362,632.86
FUNDS AVAILABLE: $ 891,950.51 STOCKPILED MATERIALS 0.00 —312,197.08
GROSS EARNINGS 7,116,502.56 1,050,435.78
TOTAL CLAIMS: $ 0.00 RETATNAGE -59,262.02 -11,010.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,057,240.54 1,039,425.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,057,240.54 1,039,425.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,039,425.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-01300
0015 203-00060
0020 203-01500
0025 210-04030
0030 210-04200
0035 304-06000
0040 304-07000
0045 307-00000
0050 403-00720
0055 403-34801

C13535
13535-BID

IM 0701-157

ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

*MODIFY GUARDRAIL

*ADJUST GUARDRAIL

AGGREGATE BASE COURSE (CLASS 6)

AGGREGATE BASE COURSE (CLASS 7)

*HYDRATED LIME

HOT BITUMINOUS PAVEMENT (PATCHING)

*HOT BITUMINOUS PAVEMENT (GRADING SX)
ORDER #3

(ASPHALT)

(100)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

63,449.780
SY

1.25000

71.000
EACH

125.00000

4,244.000
cy

13.00000

72.500
HOUR

85.00000

2,100.000
LF

9.80000

28,413.000
LF

2.55000

127.000
TON

12.25000

18,400.000
TON

10.00000

2,071.620
TON

100.00000

30.000
TON

55.00000

CHANGE 70,424.000
TON

18.65000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

29,674.220
33,775.560
63,449.780

22.000
0.000
22.000

3,770.000
0.000
3,770.000

72.500
0.000
72.500

287.500
0.000
287.500

8,325.000
0.000

8,325.000

0.000
0.000

6,744.910

6,744.910

2,071.620
0.000
2,071.620

15.160
7.270
22.430

43,043.580
27,380.120
70,423.700

Page 2

ESTIMATE RUN 08/18/2004

14:54:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

42,219.45
79,312.23

0.00
2,750.00

0.00
49,010.00

0.00
6,162.50

0.00
2,817.50

0.00
21,228.75

0.00
0.00

67,449.10
67,449.10

0.00
207,162.00

399.85
1,233.65

510,639.24

1,313,402.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13535-BID ESTIMATE RUN
PROJECT: IM 0701-157 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 46,251.419
TON -46,251.419 -312,197.08
6.75000 0.000 0.00
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000
TON 0.000 0.00
5.75000 0.000 0.00
0060 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 638,113.430 638,113.430
sy 0.000 0.00
1.43000 638,113.430 912,502.20
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 3,590.000 2,154.880
ORDER #3
TON 1,434.200 365,721.00
255.00000 3,589.080 915,215.40
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 30,000.000 19,919.540
GAL 7,464.050 7,464.05
1.00000 27,383.590 27,383.59
0075 411-90040 RECYCLING AGENT 1,104,191.300 1,104,191.300
GAL 0.000 0.00
1.40000 1,104,191.300 1,545,867.82
0080 518-03000 *SAWING AND SEALING BRIDGE JOINT 814.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0085 606-01340 *END ANCHORAGE TYPE 3D 9.000 1.000
EACH 0.000 0.00
525.00000 1.000 525.00
0090 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,785.00000 0.000 0.00
0095 606-02005 *END ANCHORAGE (FLARED) 62.000 24.000
EACH 0.000 0.00
1,300.00000 24.000 31,200.00
0100 614-80387 *RUMBLE STRIP (GRINDING) 317,480.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
14,000.00000 0.800 11,200.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
280,675.00000 1.000 280,675.00
0115 627-00005 *EPOXY PAVEMENT MARKING 1,316.000 0.000
GAL 0.000 0.00
48.00000 0.000 0.00
0120 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 252.000 0.000
(XWALK-STOPLINE
SF 111.000 943.50
8.50000 111.000 943.50
0125 630-00000 *FLAGGING 8,592.000 6,033.000
HOUR 2,559.000 46,062.00
18.00000 8,592.000 154,656.00
0130 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 30.000
DAY 7.000 350.00
50.00000 37.000 1,850.00
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 85.000
DAY 21.000 5,775.00
275.00000 106.000 29,150.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 19.500
EACH 15.600 514.80
33.00000 35.100 1,158.30
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 66.500
EACH 53.200 1,755.60
33.00000 119.700 3,950.10
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 23.000
EACH 18.400 607.20
33.00000 41.400 1,366.20
0155 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 4.000 2.000
TYPE)
EACH 1.600 880.00

550.00000 3.600 1,980.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 107.500
DAY 32.000 2,080.00
65.00000 139.500 9,067.50
0165 630-80360 *DRUM CHANNELIZING DEVICE 500.000 241.500
EACH 193.200 6,375.60
33.00000 434.700 14,345.10
0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000
EACH 12.000 396.00
33.00000 27.000 891.00
0175 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000
EACH 10.400 343.20
33.00000 23.400 772.20
0180 630-80380 *TRAFFIC CONE 700.000 350.000
EACH 280.000 1,960.00
7.00000 630.000 4,410.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70021 F/A OJT 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT PILOT 5,250.000 145.200
FA 0.000 0.00
1.00000 145.200 145.20
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 298,764.000 -5,530.070
FA 35,003.080 35,003.08
1.00000 29,473.010 29,473.01
0205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 630-00001 PILOT CAR OPERATION CHANGE ORDER #2 84.500 29.000
HOUR 55.500 2,220.00

40.00000 84.500 3,380.00



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 403-34801 HBP (GR SX) (100) LEVELING TONS CO #3 37,966.390 30,260.720
TON 7,705.670 172,375.84
22.37000 37,966.390 849,308.14
0550 411-03354 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 2,003.000 1,592.190
TON 410.450 69,776.50
170.00000 2,002.640 340,448.80
0555 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING -14,952.560 -14,952.560
AGENT CO #004
DOL 0.000 0.00
1.00000 -14,952.560 -14,952.56
0560 606-00710 GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 320.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0565 606-01370 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0570 614-72878 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 2.000 0.000
LOOPS CO #8
EACH 2.000 1,940.00
970.00000 2.000 1,940.00
0575 613-04100 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 1.060 1.060
JUNCTION BOX
LS 0.000 0.00
5,000.00000 1.060 5,300.00
CAT 0200 CURRENT AMT $ 7,731,909.03 $1,031,053.93% 6,914,679.24
CAT NO0201 SAFETY
0215 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0220 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0225 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000
SY 0.000 0.00
50.00000 32.000 1,600.00




CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0230 202-00035 REMOVAL OF PIPE 28.000 28.000
LF 0.000 0.00
9.00000 28.000 252.00
0235 202-00090 REMOVAL OF DELINEATOR 900.000 11.000
EACH 270.000 1,620.00
6.00000 281.000 1,686.00
0240 202-00200 REMOVAL OF SIDEWALK 32.000 32.000
SY 0.000 0.00
5.00000 32.000 160.00
0245 202-00203 REMOVAL OF CURB AND GUTTER 100.000 44.000
LF 53.000 106.00
2.00000 97.000 194.00
0250 202-00220 REMOVAL OF ASPHALT MAT 1,970.000 422.000
SY 22.000 66.00
3.00000 444.000 1,332.00
0255 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0260 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 975.000 175.000
LF 0.000 0.00
3.00000 175.000 525.00
0265 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,061.000 2,713.000
cy 0.000 0.00
13.00000 2,713.000 35,269.00
0270 203-01597 *POTHOLING 30.000 24.500
HOUR 0.000 0.00
180.00000 24.500 4,410.00
0275 208-00005 EROSION LOG 320.000 0.000
LF 80.000 480.00
6.00000 80.000 480.00
0280 210-00001 *RESET STRUCTURE (SIGN) 2.000 0.000
EACH 0.000 0.00

550.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0285 210-00750 *RESET LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
325.00000 6.000 1,950.00
0290 210-00810 *RESET GROUND SIGN 16.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0295 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0300 210-00858 *RESET PEDESTAL POLE 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0305 210-01130 *RESET GUARDRAIL TYPE 3 425.000 225.000
LF 0.000 0.00
18.75000 225.000 4,218.75
0310 210-04000 *ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
535.00000 2.000 1,070.00
0315 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0320 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
580.00000 0.000 0.00
0325 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0330 304-01000 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
TON 0.000 0.00
12.25000 0.000 0.00
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,701.950 2,701.950
TON 0.000 0.00
12.25000 2,701.950 33,098.89
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PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0340 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0345 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,020.000 874.240
TON 145.000 2,704.25
18.65000 1,019.240 19,008.83
0350 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 54.000 46.290
ORDER #3
TON 7.680 1,305.60
170.00000 53.970 9,174.90
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000
GAL 240.000 240.00
1.00000 240.000 240.00
0360 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,092.000 0.000
SY 390.000 5,850.00
15.00000 390.000 5,850.00
0365 507-00000 *CONCRETE SLOPE AND DITCH PAVING 3.760 3.760
cyY 0.000 0.00
380.00000 3.760 1,428.80
0370 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0375 601-03030 *CONCRETE CLASS D (BOX CULVERT) 9.782 9.782
cy 0.000 0.00
640.00000 9.782 6,260.48
0380 602-00000 *REINFORCING STEEL 2,173.813 2,173.813
1B 0.000 0.00
0.70000 2,173.813 1,521.67
0385 603-01120 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
70.00000 24.000 1,680.00
0390 603-01240 *24 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00

95.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0395 603-10120 *12 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0400 603-10240 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000
LF 0.000 0.00
110.00000 4.000 440.00
0405 603-30012 *12 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0410 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
235.00000 1.000 235.00
0415 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0420 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 713.000 437.500
LF 0.000 0.00
12.80000 437.500 5,600.00
0425 608-00000 *CONCRETE SIDEWALK 9.000 9.000
sy 0.000 0.00
40.00000 9.000 360.00
0430 608-00010 *CONCRETE CURB RAMP 15.000 15.000
SY 0.000 0.00
90.00000 15.000 1,350.00
0435 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 38.000
LF 22.000 330.00
15.00000 60.000 900.00
0440 609-60011 CURB TYPE 6 (SECTION M) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0445 612-00001 *DELINEATOR (TYPE I) 900.000 0.000
EACH 312.000 4,680.00

15.00000 312.000 4,680.00
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PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0450 612-00002 *DELINEATOR (TYPE IT) 37.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0455 612-00003 *DELINEATOR (TYPE III) 63.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0460 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 242.000
LF 0.000 0.00
6.50000 242.000 1,573.00
0465 613-07026 *PULL BOX (16"X24"X12") DEEP 8.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
0470 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
1,650.00000 0.500 825.00
0475 613-40000 *CONCRETE FOUNDATION PAD 6.000 6.000
EACH 0.000 0.00
775.00000 6.000 4,650.00
0480 614-00011 *SIGN PANEL (CLASS I) 12.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0485 614-01502 *STEEL SIGN POST (2 INCH ROUND) 38.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0490 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0495 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0500 614-72895 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 1.000
EACH 0.000 0.00

7,100.00000 1.000 7,100.00
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PCN: 13535-BID ESTIMATE RUN 08/18/2004
PROJECT: IM 0701-157 ESTIMATE NO: 0005 14:54:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0505 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0510 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.400 2,000.00
5,000.00000 0.900 4,500.00
0515 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 203.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.35000 0.000 0.00
0520 700-70034 F/A PROOF ROLLING 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 245,544.04 s 19,381.85$ 170,823.32
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0525 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0530 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0535 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT § 31,000.00 $ 0.008$ 31,000.00

PROJECT TOTAL

CURRENT AMT $

8,008,453.07 $1,050,435.

78 $ 7,116,502.56



